

Weekly Progress Report


Project Repository: [Devops-2026-CS-F-14](#) | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-27) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
vikasmehta1921	15 (68.2%)	+1,199	-1	1,198	2 days
Vikas Mehta	3 (13.6%)	+1,141	-18	1,123	2 days
Vicky Yadav	4 (18.2%)	+6,219	-0	6,219	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Weekly)

Student: [vikasmehta1921](#) — 15 commit(s)

Date	Hash	Commit Message
2026-09-03	3531de1	Rename .github/workflows/auto_weekly_report.yml to .github/workflows/auto_weekly_report.yml
2026-09-03	c888ab5	Add weekly report auto-commit workflow
2026-09-03	98bca19	Report Weekly
2026-08-27	ef936c4	Revise README with project details and technologies
2026-08-27	76f4e5b	Initialize Express server with routes and middleware
2026-08-27	e079e28	Implement API service with axios and JWT handling
2026-08-27	07a697e	Implement AuthContext for user authentication
2026-08-27	4d2378c	Implement main application structure with routing
2026-08-27	c963762	Add Tailwind CSS and custom styles
2026-08-27	9c79999	Add PostCSS configuration with Tailwind CSS and Autoprefixer
2026-08-27	6ea8a32	Add Tailwind CSS configuration file
2026-08-27	32fe5f0	Add Vite configuration for React with API proxy
2026-08-27	b821689	Initialize main.jsx with React and routing setup
2026-08-27	37cbaad	Initialize frontend package.json with dependencies
2026-08-27	88bd139	Add initial index.html for NestMate application

Student: Vikas Mehta — 3 commit(s)

Date	Hash	Commit Message
2026-09-02	b3f265a	Add complete backend implementation
2026-09-02	f2cc50a	Add complete backend implementation
2026-08-27	2ee9dcf	Test automatic Jenkins trigger

Student: Vicky Yadav — 4 commit(s)

Date	Hash	Commit Message
2026-08-27	8331489	Add frontend pages
2026-08-27	c72d823	Add frontend components
2026-08-27	8d86e07	Add frontend package lock
2026-08-27	9b57a37	Add frontend gitignore