

Monthly Progress Report (Form-3)


Project Repository: [Devops-2026-CS-F-14](#) | Branch: main

Evaluation Window: Last 30 Days (Since 2026-08-04) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
vikasmehta1921	20 (45.5%)	+1,387	-31	1,356	2 days
Vickyadav2005	3 (6.8%)	+94	-28	66	1 days
Utkarshpancholi44	5 (11.4%)	+1,804	-3	1,801	3 days
Vikas Mehta	12 (27.3%)	+9,981	-32	9,949	4 days
Vicky Yadav	4 (9.1%)	+6,219	-0	6,219	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Monthly)

Student: vikasmehta1921 — 20 commit(s)

Date	Hash	Commit Message
2026-09-03	a95da3e	monthly report
2026-09-03	f46aa4d	monthly report
2026-09-03	29f34ba	Update generate_report.py
2026-09-03	5499519	Update default interval for git metrics function
2026-09-03	3531de1	Rename .github/workflows/auto_weekly_report.yml to .github/workflows/auto_weekly_report.yml
2026-09-03	c888ab5	Add weekly report auto-commit workflow
2026-09-03	98bca19	Report Weekly
2026-08-27	f0a65ab	Enhance README with project and DevOps details
2026-08-27	ef936c4	Revise README with project details and technologies
2026-08-27	76f4e5b	Initialize Express server with routes and middleware
2026-08-27	e079e28	Implement API service with axios and JWT handling
2026-08-27	07a697e	Implement AuthContext for user authentication
2026-08-27	4d2378c	Implement main application structure with routing
2026-08-27	c963762	Add Tailwind CSS and custom styles
2026-08-27	9c79999	Add PostCSS configuration with Tailwind CSS and Autoprefixer
2026-08-27	6ea8a32	Add Tailwind CSS configuration file
2026-08-27	32fe5f0	Add Vite configuration for React with API proxy
2026-08-27	b821689	Initialize main.jsx with React and routing setup
2026-08-27	37cbaad	Initialize frontend package.json with dependencies
2026-08-27	88bd139	Add initial index.html for NestMate application

Student: Vickyyadav2005 — 3 commit(s)

Date	Hash	Commit Message
2026-09-03	63f903d	Update index.html
2026-09-03	dc13d83	Update tailwind.config.js
2026-09-03	7bd8ece	Remove blue color 950 from tailwind.config.js

Student: Utkarshpancholi44 — 5 commit(s)

Date	Hash	Commit Message
2026-09-03	0f56394	Update ADMIN_PASSWORD in .env.example
2026-09-03	6ae42e8	Modify admin credentials in .env.example
2026-08-27	6efb0b5	Add backend package lock
2026-08-24	e61b6a7	Add backend package configuration
2026-08-24	1a41759	Add backend gitignore

Student: Vikas Mehta — 12 commit(s)

Date	Hash	Commit Message
2026-09-02	b3f265a	Add complete backend implementation
2026-09-02	f2cc50a	Add complete backend implementation
2026-08-27	2ee9dcf	Test automatic Jenkins trigger
2026-08-27	44e3170	Add backend source to DevOps branch
2026-08-27	6227025	Add Docker configuration for backend and frontend
2026-08-27	2f915ab	Add backend Dockerfile
2026-08-27	c4c3142	test automatic pipeline
2026-08-27	3c31325	test automatic pipeline
2026-08-27	8064873	Add automatic GitHub trigger
2026-08-27	4a45737	Fix Jenkins CI for backend and frontend branches
2026-08-25	81e3458	Add Jenkins CI pipeline
2026-08-21	dbefc4c	Initial project setup

Student: Vicky Yadav — 4 commit(s)

Date	Hash	Commit Message
2026-08-27	8331489	Add frontend pages
2026-08-27	c72d823	Add frontend components
2026-08-27	8d86e07	Add frontend package lock
2026-08-27	9b57a37	Add frontend gitignore